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Executive Summary

The five-year review of the Skinner Landfill site in West Chester, Ohio was completed in March

. 2004. The remedy is protective of human health and the environment in'the short term. There are
no current exposure pathways and the remedy appears to be functioning as designed. The landfill
cap, the GIS and putting citizens on public water supply eliminates the source of contamination
and has achieved the remedial objectives to minimize the migration of contaminants to
groundwater and surface water and prevent direct contact with, or ingestion of, contaminants in
soils and sediments. A few deficiencies that do not immediately impact the protectlveness of the
remedy were noted.

Both the Health and Safety Plan and the Contingency Plans are in place, sufficient to control
risks, and properly implemented. The remedy for the Skinner Landfill Superfund Site (the site)
includes a landfill cap/containment, access controls, institutional controls and a groundwater
interception system (GIS).

The Ohio Environmental Protection Agency (Ohio EPA) in cooperation with the United States
Environmental Protection Agency (EPA) completed oversight of all major construction activities
for the site.

The site.is located approximately 15 miles north of Cincinnati, Ohio near West Chester, Butler
County, Ohio in Township 3, Section22, Range 2. The site is comprised of approximately 78
acres of hilly terrain. The site was used in the past for the mining of sand and gravel, and was
operated for the landfilling of a wide variety of materials from approximately 1934 through 1990.
Materials deposited at the site include demolition debris, household refuse, and a variety of
chemical wastes. The site is bordered on the east by a Norfolk Southern Railway Company right-
of-way, on the south by the East Fork of Mill Creek, on the north by wooded and agncultural
land, and on the west by a gravel driveway and Cmcmnat1 -Dayton Road.

The site achieved construction completion in September 2001. The assessment of this five-year
‘review found that the remedy was constructed in accordance with the requirements of the June 4,
1993, Record of Decision (ROD). The remedy is protective of human health and the
environment in the short term and there are no current exposure pathways and the remedy
appears to be functioning as designed. The landfill cap has been constructed over all the wastes,
a GIS is operating, and a public water supply was provided to nearby residents.



Five-Year Review Summary Form

SITE IDENTIFICATION

Site name (from WasteLAN): Skinner Landfill

EPA ID (from WasteLAN): OHD063963714

Region: V. State: Ohio City/County: West Chester/Butler

_NPL status: 3 Final O Deleted [1Other (specify)

Remediation status (choose all that apply): [J Under Construction ® Operating [J Complete

Multiple OUs? YES X Nno Construction completion date: 9-27-01

Has site been put into reuse? [J YES ® o

REVIEW STATUS

Reviewing agency: 38 EPA X state O Tribe O Other&deéLAgency___

Author name: Scott Hansen

Author title: Remedial Project Manager Author affiliation: EPA Region V

Review period: 2/17/2004 - 3/17/2004

Date(s) of site inspection: 1/22/2004

Type of review: b 4 Statutory '
OPolicy (O Post-SARA O Pre-Sara [0 NPL-Removal only
0 Non-NPL Remedial Action Site O NPL State/Tribe-lead
O Regional Discretion)

Review number: O 1(first) X 2 (second) O 3 (third) [1Other (specify)

Triggering action: . : .
Actual RA Onsite Construction at QU # . [] Actual RA Start at OU# ___

[ Construction Completion ‘X Previous Five-Year Review Report
01 Other (specify)

Triggering action date (from WasteLAN): 3/17/1999

Due date (five years after triggering action date): 3/17/2004
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Flve-Year ReVIew Summary Form, cont’d.

Issue: :

1) Institutional controls need to be implemented.

2) The creek bank on the East Fork of Mill Creek, southeast side of the site, hgs eroded.

3) The site fence needs to be installed where the creek bank has eroded.

4) Water is accumulating in Vault Box and Inspection Manhole.

5) Decide if upgradient groundwater control is required.

6) Security measures required.
Recommendations and Follow-up Actions:

1) Institutional controls will be implemented.

2) The creek bank will be stabilized (e.g. rip-rap, gabion wall, sheet-piling.).

3) Once the creek bank is stabilized the site fence will be installed.

4) Water will be pumped out of Vault Box and Inspection Manhole periodically.

5) Continue to monitor the elevation of the groundwater beneath the landfill cap area.

6) Make sure that site fence is in place and look for signs of trespassing.
Protectiveness Statement(s):
The remedy is protective of human health and the environment in the short term. There are no
current exposure pathways and the remedy appears to be functioning as designed. The landfill
cap and putting citizens on public water supply eliminates the source of contamination and has
achieved the remedial objectives to minimize the migration of contaminants to groundwater and
surface water and prevent direct contact with, or ingestion of, contaminants in soils and
sediments. Long-term protectiveness of the of the remedial action will be achieved when
cleanup goals are met. ’

Other Comments:

At this time, the institutional controls portion of the remedy has not been implemented. There
has been a dispute over who will be the grantee of the institutional controls.

-5-



SKINNER LANDFILL SITE
WEST CHESTER, OHIO
FIVE YEAR REVIEW REPORT

I INTRODUCTION

The purpose of the five-year review is to determine whether the remedy at a site is protective of
human health and the environment. The methods, findings, and conclusions of reviews are
documented in Five-Year Review reports. In addition, Five-Year Review reports identify issues
found during the review, if any, and identify recommendations to address them.

EPA isvprep_aring this Five-Year Review report pursuant to CERCLA §121 and the National
Contingency Plan (NCP). CERCLA §121 states:

If the President selects a remedial action that results in any hazardous substances, pollutants, or
contaminants remaining at the site, the President shall review such remedial action no less often
than each five years after the initiation of such remedial action to assure that human health and
the environment are being protected by the remedial action being implemented. In addition, if
upon such review it is the judgement of the President that action is appropriate at such site in
accordance with section [104] or [106], the President shall take or require such action. The
President shall report to the Congress a list of facilities for which such review is required, the
results of all such reviews, and any actions taken as a result of such reviews.

EPA interpreted this requirement further in the NCP; 40 CFR §30.0.430(f)(4)(ii) states:

If a remedial action is selected that results in hazardous substances, pollutants, or contaminants
remaining at the site above levels that allow for unlimited use and unrestricted exposure, the
lead agency shall review such action no less often than every f ive years after the initiation of the
selected remedial action. :

EPA, Region 5, is conducting this five-year review of the remedy implemented at the Skinner
Landfill Superfund Site in West Chester, Ohio. This review was conducted by the Remedial
Project Manager (RPM) for the site. This report documents the results of the review.

The triggering action for this statutory review is the previous five-year review which was
completed on March 17,'1999. The five-year review is required due to the fact that hazardous
substances, po]lutants or contaminants remain at the site at levels whlch do not allow for
unlimited use and unrestricted exposure.




II. SITE CHRONOLOGY
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Table 1 - Chronology of Site Events

EVENT DATE
Initial Discovery of Problem 1976
Proposed on Nl"Ll December 30, 1982
Listed on NPL September 8, 1983
RI/FS (entire site) September 26, 1984 - June 4, 1993 |
Interim ROD September 30, 1992

Unilateral Administrative Order

December 9, 1992

ROD (entire site) June 4, 1993
RD March 29, 1994 - June 18, 1996
RA Start June 18, 1996
First Five-Year Review March 1999
' RA Construction Start April 2, 2001
RA Completed September 30, 2003
Final Inspection of Entire Site March 27, 2003
PCOR September 27, 2001
O&M Activities Began June 30, 2003
Next Five-Year Review March 2009




1II. BACKGROUND

PhySical Characteristics

The site is located approximately 15 miles north of Cincinnati, Ohio near West Chester, Butler
County, Ohio in Township 3, Section 22, Range 2. The site is bordered on the east by a Norfolk
Southern Railway Company right-of-way, on the south by the East Fork of Mill Creek, on the
north by wooded and agricultural land, and on the west by a gravel driveway and Cincinnati-
Dayton Road. ‘A map of the site is provided in Attachment 1.

The approximately 10.5 acre landfill site is fenced on all sides with locked access gates on the

south and west sides of the site  The only structures on site are the metal electrical box located
near the south entrance gate and the gas vents. A gravel access road is located inside the fence
on the south and west sides of the site.

The site 1s located in a highly dissected area that slopes from a till-mantled-bedrock upland to a
broad, flat-bottomed valley that is occupied by the main-branch of Mill Creek. Elevations on the
site range from a high of nearly 800 feet above mean sea level (MSL) in the northeast, to a low of
645 feet above MSL near the confluence of Skinner Creek and the East Fork of Mill Creek. Both
Skinner Creek and the East Fork of Mill Creek are small, intermittent shallow streams. Both of
these streams flow to the southwest from the site toward Mill Creek, which in turn flows mto the -
Ohio River.

In general, the site is underlain by relatively thin glacial drift over inter-bedded shale and
limestone of Ordovician age. The composition of the glacial drift ranges from intermixed silt,
sand and gravel, to silty sandy clays with a thickness ranging from zero to over forty feet. The
sand and gravel deposits comprise the hills and ridges and are encountered near the surface of the
central portion of the site. The silts and clays usually occur as lenses in the sands and gravel or
dlrectly overhe bedrock.

Land and Resource"Use :

The property was originally developed as a sand and gravel mining operation and was
subsequently used as a landfill from 1934 to 1990.

History of Contamination

In 1976, in response to a fire on the site and reports of observations of a black, oily liquid in a
waste lagoon on the site, the Ohio EPA began an investigation of the site. Before Ohio EPA
could complete the investigation, the site owner/operator covered the waste lagoon with a layer
of demolition debris, thereby hindering the investigation. Albert Skinner, the site owner at the
time, dissuaded the Ohio EPA from accessing the lagoon area by claiming that nerve gas,
mustard gas, incendiary bombs, phosphorus, flame throwers, cyanide ash, and other explosive
devices were buried at the landfill. This prompted Ohio EPA to request the assistance of the U.S.

_8_
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Army. Albert Skinner, in the presence of Ohio EPA attomeys and the U.S. Army investigators,
subsequently retracted his claims of the presence of ordnance. The U.S. Army and Ohio EPA
then dug several trenches into the buried waste lagoon, and found black and orange liquids and a
number of barrels of waste. Subsequently, records searches have been performed by the U.S.
Army, and have indicated that there is no evidence of munitions of any sort having been disposed
at the site. :

Based on the initial studies, materials deposited at the site include demolition debris, household
refuse and a wide variety of chemical wastes. The waste disposal areas include a now buried
former waste lagoon near the center of the site and a landfill. The buried lagoon was used for the
disposal of paint wastes, ink wastes, creosote, pesticides, and other chemicals. The landfill area,
located north and northeast of the buried lagoon, received predominantly demolition debris.

Initial ReSponse

In 1982, the EPA conducted a limited investigation of the site for the purpose of scoring the site
for inclusion on the NPL.. The investigation showed that groundwater southeast of the buried
waste lagoon was contaminated with VOCs. The site was proposed for the NPL in December
1982.

The EPA completed a search for potentially responsible parties (PRPs) in April 1983. The
results of that search were later supplemented by information requests under Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) 104(e) and by
administrative depositions.

In 1986, the U.S. EPA began a Phase I Remedial Investigation (RI), with the sampling of

groundwater, surface water, and soils. A biological survey of the East Fork of Mill Creek and- .
Skinner Creek was also performed.

In 1989, the U.S. EPA hegan its Phase II R, to further investigate the site groundwater, surface
water, soi]s and sediments. Overall more than 400 samples from the site were analyzed

In August 1990, through a ]egal proceedmg, the Ohio EPA closed the site to all further landfilling
activities.

The Phase I RI was completed in May 1991. Both a Baseline Risk Assessment and Fe351b111ty
- Study (FS) were completed in 1992.

The results of the two-phased RI are summarized below.

The former dump area was used for the disposal of a variety of wastes, including demolition
debris, household refuse and assorted scrap. Chemical wastes were also disposed in this area.
The total volume of wastes within the former dump was estimated at 120,000 cubic yards. Water

samples collected during the Phase I RI indicated that the most concentrated groundwater

9.



v

contamination found at the site was in the area beneath the former dump. Site records and
deposition testimony of waste haulers indicated that large quantities of chemical wastes were
disposed in the waste lagoon. These wastes included creosote, paint wastes, ink wastes, and
pesticides. The total volume of contaminated materials in the lagoon were estimated in the RI/FS
to be 107,000 cubic yards. The total volume of lagoon waste materials that exceeded the risk-
based protective levels was estimated in the FS to be 17,000 cubic yards. , ,

Basis for Taking Action

. Contaminants

Hazardous substances that have been released at the site in each media include: _

Soil

Toluene

Xylenes
Ethylbenzene
1,1,2-Trichloroethane
1,2-Dichloropropane
Benzene
Naphthalene
2-Methylnaphthalene
‘Phenanthrene -
Bis(2-ethylhexyl)phthalate
Benzoic acid
Fluoranthene

Pyrene ‘
Hexachlorobenzene
Flourene

Phenol .
Butylbenzylphthalate
1,3-Dichlorobenzene
1,4-Dichlorobenzene

~ Hexachlorobutadiene
Acenaphthene
Benzo(a)anthracene
Chrysene ‘
Hexachlorocyclopentadiene
Heptachlor

Endrin ketone

Gamma Chlordane
Antimony .

Cadmium

Lead

-

Groundwater

Benzene

Ethylbenzene

Xylenes '

Phenol

2-Methyl phenol

4-Methyl phenol

Acetone :
1,2-Dichloroethane
Chlorobenzene
2-Hexanone

Methylene chloride
Toluene S
1,1,2,2-Tetrachloroethylene
1,1,2-Trichloroethane
1,1-Dichloroethane »
1,2-Dichloroethane '
1,2-Dichloroethene
1,2-Dichloropropane
Chloroethane

Chloroform
Trichloroethene

Vinyl Chiorde
1,3-Dichlorobenzene
1,4-Dichlorobenzene
Benzoic acid '
Bis(chloroethyl)ether
Naphthalene

-10-
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Silver
Thallium

Leachate

Benzene

Chloroethane
1,1-Dichloroethane
Bis(2-chloroethyl)ether
‘Hexachlorobutadiene

Exposure to soil and groundwater is associated with significant human health risks due to
exceedances of EPA’s risk criteria for the reasonable maximum exposure scenarios. The
carcinogenic risks were highest for exposure to contaminated groundwater from a possible future
ingestion pathway. Soil contaminants posed the greatest non-carcinogenic risk to human health
through dermal contact and ingestion by children and future workers.

IV. REMEDIAL ACTIONS
" Remedy Selection

EPA organized the remedial action at the site into two phases, or “operable units.” The first
operable unit was an interim action to protect human health from any potential immediate risks.
The ROD for the first Operable Unit Interim) Action was signed on September 30, 1992. A
Unilateral Administrative Order (UAO) for the first operable unit, which included site fencing,
connections to the Butler County public water system for potentially affected local users of
groundwater, and groundwater monitoring, was issued to the PRPs on December 9, 1992.
Several PRPs complied with the UAO.

The ROD for the second and final operable unit was signed on June 4, 1993. The final operable
unit addressed potential future migration of site contaminants into groundwater and limited direct
exposure to site contaminants to humans through source control measures. The remedial action
addressed the source of the contamination by intercepting and treating on-site groundwater. The
function of this action is to control the landfill site as a source of groundwater contamination, to
reduce the risks associated with the site and reduce exposure to contaminated materials, and to
prevent untreated leachate from running off site. The groundwater response action includes long-
term monitoring with site-specific groundwater trigger levels. If site-specific groundwater trigger
levels are exceeded in downgradient groundwater monitoring wells, EPA will consider whether
additional remedial actions are necessary to address groundwater conditions. The ROD also
required an investigation to determine the feasibility for soil vapor extraction (SVE) in the
granular soil adjacent to the buried-lagoon.

The major components of the selected remedy included:
® Construction of a RCRA cap over the waste materials;
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@ Interception, collection, and treatment of contaminated groundwater;
® Diversion of upgradient groundwater flow, if necessary;

® Monitoring;

® Institutional controls; and

® Soil vapor extraction.

Remedy Implementation

A Remedial Design (RD) Investigation was performed in 1994 to collect data required to assess
the feasibility of the SVE and to design the multi-media cap and the groundwater
extraction/treatment system. Based on the RD investigation, the installation of a SVE system
was determined to be infeasible.

The Remedial Action Consent Decree for the final operable unit was entered by the court on
April 2,2001. The PRP group constructed the landfill cap and the GIS under the requireménts of
the CD. Construction began in April 2001

Landfill Cap

The generai proﬁlé of the cap from top down includes vegetative cover materials, geoconiposite
drainage layer, flexible geomembrane liner (FML) primary barrier layer, geosynthetic clay liner
(GCL) secondary barrier layer, geocomposite gas venting layer and the prepared subgrade.

. Site preparation included clearing and grubbing, preparing the GIS working platform, and
removing portions of the fence. The on-site borrow material was used to construct the south
sidehill fill area and the landfill cap subgrade. The fill material was transported to the
application areas by off-road dump trucks and applied to fill areas in lifts with a dozer.. The
grade was maintained by using a laser and grade rod and staking grade levels in a grid layout.
The grade was spot checked with the grade rod throughout the application process and verified
after completion by surveyors. Each section of subgrade was inspected by the Construction
Quality Assurance (CQA) consultant and the liner subcontractor to venfy that the subgrade was
acceptable for placement of the geomembrane panels. :

The first geosynthetic layer above the subgrade is a geocomposite consisting of a HDPE geonet
with a 6-ounce non woven geotextile heat bonded on both sides. The geocomposite layer is.used
for collectmg landfill gas and was incorporated with gas vent stubs, which allowed for ease of
attachment of the gas vents prior to the installation of the overlying cap layers. The
geocomposite was installed manually by the geosynthetic installation contractor. Deployment
generally proceeded from a higher elevation to a lower elevation to minimize wrinkles. The -
geonet was overlapped at least four inches and affixed together with plastic ties with the
geotextile sewn together with hand-held sewing machines.

The secondary barrier ‘léyer, a Geosynthetic Clay Liner (GCL), serves as a backup_ barrjér for the
primary barrier. The GCL consists of a 0.75 pound per square foot bentonite clay layer bonded

-12-
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to a non-woven geotextile backing. The GCL was unrolled and pulled into place and overlapped
at least six inches edge to edge and, two feet end to end. Installation of the GCL was conducted
in a manner that provided iAm_mediate coverage of the GCL by. the Flexible Membrane Liner
(FML) at the end of each working day to prevent hydration of the GCL.

The primary barrier of the landfill cap, the FML, consists of a 60 ml thick low linear density
polyethylene FML textured on both sides. The FML was placed directly on top of the GCL
immediately following deployment of the GCL. Placement and seaming of the FML was
completed in a timely fashion to minimize weather exposure to the GCL.. Field seaming the

FML panels was the most critical phase of the landfill cap construction and required the most.
rigorous CQA documentation activities. All major seaming was performed using double-tracked
fusion welders. Where fusion welding was not possible, such as joints and around gas vents and .
piezometers, an extrusion weld was used. Both fusion and extrusion welds were tested by non-
destructive test methods to ensure a completed seal.

After sections of the FML were accepted, the drainage layer was installed over the FML to serve
two purposes: 1) the geonet facilitates drainage of water that infiltrates through the vegetative
cover materials, and 2) the geocomposite affords protection for the liner system during placement
of the vegetative cover materials. The drainage layer is a geocomposite consisting of an HDPE
geonet with a 6-ounce non-woven geotextile heat bonded to both sides (similar material as the
geocomp051te gas ventmg layer).

A minimum of 24 inches of soil was placed over the geosynthetic materials. An excavator was _
-used to cast material out ahead of the leading edge of the cap soil so that no wrinkling developed
- in the liner/drainage system materials. The cap soil was then pushed.with a low ground pressure
'(LGP) dozer over the in-place drainage layer. Grade was maintained using PVC tubes as grade

stakes, so as not to harm the underlying liner materials. No LGP equipment was allowed to be

on top of the cap material without a minimum thickness of 18 inches of soil. A minimum of 3

feet was required to be beneath the excavator and dump trucks. To accomplish the minimum
- thickness requirements, temporary haul roads were installed to enable access to the location
where filling occurred. After the application of the cap soil layer was complete, seeding and
fertilizing was conducted with a hydro-seeder. Erosion matting was used on slopes, afﬂxed n
place with aluminum hooks, to help hold the seed in place

Surface water drainage control is achieved for the site through the construction of a network of
interceptor ditches, drainage letdowns, and culverts. The purpose of the controls is to manage
surface water infiltration into the landfill, minimize landfill surface erosion, and direct
infiltration away from known disposal areas.

Ten gas probes were constructed around the‘perimet\er of the landfill to monitor landfill gas
migration.



Groundwater lnteréeptidn System

The Groundwater Interception System (GIS) was installed to intércept‘and capture groundwater
migrating from the landfill to the East Fork of Mill Creek. The GIS consists of a of a single cut-
off wall of soil-bentonite keyed into bedrock, three gravel filled trenches each with a single
groundwater extraction well and a force main system to convey the groundwater to the local

' sanitary sewer system. :

The cut-off wall consists of a soil-bentonite slurry mixture and is capped with native clay to

. provide protection and a surface for site access. The wall extends from two to three feet below
the ground surface (bgs) to where it is keyed into the bedrock. The cut-off wall was constructed
by excavating a trench using an extended boom excavator equipped with a 24-inch wide bucket
with ripping teeth. The trench was constructed by excavating to bedrock (ranging from
approximately 10 feet to 30 feet below grade) and placing the trench spoils to the side. Bentonite

‘clay and water was mixed to create a slurry in a self-contained m1x1ng plant. The bentonite
slurry was mixed with the trench spoils to create a soil-bentonite slurry backfill. The bentonite
slurry and trench spoils were mixed alongside the trench on the up-gradient side. The majority of
the trench spoils were reincorporated into the cut-off wall, with excess soils being used as
subgrade for the landfill cap. o

The interceptor trench was installed in three separate sections between the landfill and the cut-off
wall to create a vertical zone of high permeability gravel extending from two to three feet bgs to
approximately four or five feet below the lowest significant sand/gravel seam. The interceptor
trenches were generally installed parallel to the cut-off wall. Each trench was excavated to the

- specified depth (ranging from 14 to 23 feet below grade) prior to placement of geotextile filter
fabric along the bottom and sides of the trench. The geotextile fabric was overlapped four feet
lengthwise to ensure complete coverage of the trench. The purpose of the geotextile is to filter
out fines from the groundwater that may clog the gravel and pumps.

A bio-polymer slurry was placed in the trench bottom prior to placing the geotextile and ,
backfilling to ensure sidewall integrity of the excavation. The slurry allowed for the placement
of the geotextile, the granular material and the observation well components. As backfill was
placed, extraction and observation wells were installed in accordance with the design
specifications. The groundwater extraction pumps were installed in the extraction well.of each
interceptor trench. The pumps consist of 4" diameter submersibles rated at 25 gpm at 55 feet of
total dynamic head. The pumps discharge via a pitless adapter approximately 3 feet bgs. The
discharge is transported through a vertical discharge line that is connected to the force main. The
force main consists of a 2 inch diameter HDPE pipe approximately 30 inches bgs extending from
Extraction Well #1 to the Gravity Manhole. The PRP group has a permit with Butler County
Department of Environmental Serv1ces to discharge groundwater to the Butler County sewer
system.

-14-
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Other Issues BER

Two contaminated soil areas located outside the landfill area, but within the limits of the site,
Area BP0O1/BP02 and Area GW-38, were excavated and moved to the on-site landfill and
incorporated under the landfill cap. After excavation of the areas, confirmation soil samples
were collected and analyzed from each location to ensure that all the contaminated soil was
excavated. ' '

Monitoring wells and piezometers were installed in and around the landfill to: 1) monitor the
groundwater elevation under the cap to determine contact with buried waste, and 2) assess the
long-term performance of the groundwater interception system (interception trench and cut-off
wall) in accordance with the Long Term Performance Plan (O&M). Nine new groundwater
monitoring wells and one replacement groundwater well were installed during the RA
construction activities. Twelve piezometers were installed, four of which are installed through
the landfill cap in order to monitor the groundwater/waste contact status.

The remedy also includes physical access restriction with a six-foot high fence with barbed wire
at the top, around the entire site sufficient to prevent the public from easily entering the site. The -
fence is posted with numerous visible warning signs to inform the public of potential site
hazards. ‘

A public water supply was supplied to nearby residences located southwest of the site in order to
eliminate the groundwater exposure pathway to those persons consuming groundwater.

The site achieved construction completidn in September 2001. A Preliminary Close Out Report
(PCOR) was completed on September 27, 2001.

System Operations/Opération and Maintenance (O&M)

The groundwater extraction system consists of approximately 770 lineal feet of interceptor trench
in three sections and 985 lineal feet of cut-off wall. Located at the low point of the three sections
of the interceptor trenches are three extraction wells. Each of the three extraction wells has a
submersible pump in it. The pump discharge is tied to a force main that transfers the
groundwater from the wells to an existing sanitary sewer which goes to the Butler County POTW
for treatment. The pumps have three level controls, one for “pump on”, one for “pump off”, and
one for high level “alarm”. If a “pump on” signal is continuous for a predetermined amount of
time, an alarm condition occurs. Each pump is connected to a run timer that records the run
time..

All of the pumps operate independently. They are connected to a main control panel, which is
located at the west end of the GIS. The panel contains run indicator lights for the pumps as well
as depth of water in each extraction well with respect to the depth transducer. Additionally, the
panel includes a telephone auto dialer that calls a minimum of four predetermined numbers in the
event of an alarm situation. The auto dialer has prerecorded messages indicating the alarm

I4
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condition and location. The system is desigﬁed to be monitored remotely, without the need for
routine operator interface. However, sampling of the effluent from the GIS is part of the
discharge conditions required by BCDES Industrial Discharge Permit (see Attachment 3).

The pumps, vilves, settings of the pump control and alarm, flow measurement device, and
continuous sampler are the primary components requiring maintenance on the GIS. During the
first six months of operation, the O&M tasks related to the GIS were performed on.a monthly
basis. After the first 6 months, the O&M activities are conducted on a quarterly basts.

The O&M plan provides for inspection and repair of the physical components of the site after
closure. Maintenance activities for the final cap include mowing, earthwork activities to correct
. erosion and sedimentation problems, re-vegetation of disturbed or distressed areas, regrading in.
settlement areas as determined necessary, and localized repairs due to intrusion, vandalism, etc. .
The final cap is inspected quarterly for signs of damage. The O&M activities are planned to
occur for 30 years-after construction completion.

Operation, maintenance, and monitoring activities are performed by Earth Tech, a contractor for
the PRP Group. In addition, Butler County has personnel performing activities associated with
operation and maintenance.

The Lorig Term Performance Plan (LTPP) provides the mechanism to ensure that the RA meets
the long-term performance standards set forth in the ROD. Sampling and chemical analysis of
groundwater, surface water, and the measurement of groundwater elevations will occur as part of

- O&M activities following completion of the RA. A description of these field activities is
provided below. : -

Groundwater Sampling Plan

The point of compliance for the downgradient groundwater control system is the line of
monitoring wells between the GIS alignment and the East Fork of Mill Creek. Groundwater
samples are collected from 11 monitoring wells located between the GIS and the East Fork of

"Mill Creek. The monitoring wells are sampled quarterly. The samples are analyzed for the
parameters shown in Tables 7 and 8 (see Attachment 4). However, the PRPs may petition EPA
and Ohio EPA to modify the parameter list and sampling frequency based on the results of
groundwater monitoring conducted on a quarterly basis for two years after completion of the
landfill cap and GIS. Three monitoring wells installed during the RI are located outside the
fenced area. These wells are sampled and tested annually to monitor groundwater quality around
the landfill. In addition, measurements of water levels and the presence or absence of DNAPLs
will be recorded for all existing piezometers, monitoring wells and select gas probes. The
measurements are used to evaluate the potentiometric surface and to monitor for DNAPLs in the
vicinity of the landfill cap and GIS.

Surface Water Monitoring Plan

Surface water samples are collected for analysis from three monitoring points élong the East Fork
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of Mill Creek and three run- off outfall locations. Momtormg pomts were chosen to allow
impacts from site run-off to be evaluated and include water entering the site upgradient of the
landfill, points at and downstream of surface water discharges from the site, and water leaving
the site. The samples are collected quarterly and will be analyzed for parameters found in Tables
7 and 8 (see Attachment 4). The PRPs may petition EPA and Ohio EPA to modify the parameter
list and sampling frequency based on the results of groundwater monitoring conducted on a
quarterly basis for two years after completion of the landfill cap and GIS.

- Groundwater Waste Monitoring Plan (GWMP)

The purpose of this plan is to monitor the elevation of groundwater beneath the landfill cap area
with respect to the maximum depth of buried waste. - The GWMP provides a mechanism to
evaluate whether waste material underneath the cap is in contact with site groundwater and
whether the landfill cap is affecting the groundwater elevations beneath the landfill. The plan
provides for quarterly measurements of the groundwater elevation and flow direction for two
years (subsequent to the RA completion) or until the groundwater data have stabilized for at least
four consecutive quarters, whichever is longer. The trigger date for the start of the two year
monitoring period is September 30, 2003, which is the date EPA approved the RA construction
completion report. The data derived from the quarterly sampling events is used to evaluate
whether or not the waste material underneath the cap is in contact with site groundwater. The
monitoring is implemented in conjunction with the quarterly groundwater sampling at the points

- of compliance to assess effectlveness of the GIS and the potentlal need to construct an upgradlent
groundwater control system.

If after two 'years of consecutive monitoring, EPA is not able to make a determination as to
whether the elevation of the groundwater is below the waste material under the cap, quarterly
monitoring will be conducted for an additional year. If EPA determines that the elevation of the
groundwater is in contact with the waste material underneath the cap and may reasonably be
expected to remain in contact with the waste material for more than three years after completion
of the groundwater monitoring period, the PRP group will, within 60 days of EPA’s
determination or some other longer time period agreed to by EPA, submit to EPA a plan and
schedule to construct the upgradient groundwater control. If the upgradient groundwater control
plan is submitted, it will be incorporated in the O&M Plan. The points to be measured for the
GWMP will be 12 piezometers, 15 monitoring wells, and 2 gas probes within and around the
landfill cap.

The ROD estimated that the annual O&M costs will be $397,000. Since O&M activities are
conducted by the PRPs, EPA does not have access to the actual expenditures.

_Institutional Controls
The remedy includes institutional controls to limit the future use of all areas of the site where RA
construction has occurred. These areas include the area covered by the cap, slurry wall,

interceptor trenches, extraction wells, etc. The restrictions must prevent the use of this portion of
the site for any activity which will interfere with the performance of the remedy, or which will
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result in the exposure of contaminants to humans or the environment. Such restrictions include,
but are not limited to, drilling, digging, building, or the installation, construction, removal, or use
of any buildings, wells, pipes, roads, ditches, or any other structures on the capped area. EPA
will need to prevent all individuals from traversing the cap; so that the cap is not damaged. In
addition, deed restrictions need to be in place as a means to impose limitations on the use of the
property. In the event that institutional controls cannot be implemented effectively, EPA and
Ohio EPA will consider additional actions as necessary to ensure that the remedy remains
effective on a long-term basis.

V. | PROGRESS SINCE THE LAST FIVE-YEAR REVIEW
The remedy was imblement’led since the last ﬁve-yeér rev.iew.

V1. FIVE-YEAR REVIEW PROCESS |

Administrative Componeh'ts

Ohio EPA was notified of the initiation of the five-year review in January 2004. The Skinner
Landfill Five-Year Review team was led by Scott Hansen of EPA, RPM for the site, and included
the Ohio EPA (Chuck Mellon, Project Manager), Ron Roelker of Earth Tech, contractor for the
PRP Group, and Ben Baker of Dow Chemical, representative of the PRP Group.

This five-year review consisted of the following activities: a review of relevant documents (see
Attachment 2); interviews with local government officials; a local citizen and representatives of
the construction and the operations contractors; and a site inspection. In addition, a notice
regarding the forthcoming review was placed in the local newspaper. The completed report will
be placed in the information repository. Notice of completion will be placed in the local
newspaper which will include a summary of the Review findings.

Community Involvement

Activities to involve the community in the five-year review process were initiated in January 22,
2004 with a notification to the local newspaper for the Skinner Landfill Superfund site stating
that a five-year review:is being conducted at the site. The announcement publicized the start of
the five-year review and invited citizens to get involved in the process.

Since the January 22, 2004, notice, no members of the community have expressed any interest or
opinion concerning the five-year review process.

Document Review

This five-year review consisted of a review of relevant documents including O&M Plan, RA
construction completion report, evaluation reports, and monitoring data (see Attachment 2).
Site-specific groundwater trigger levels, as listed in the 1993 ROD, were reviewed.
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The O&M Plan was submitted by the PRPs in February 2002. Also, a Quality Assurance Project
Plan for groundwater sampling was submitted at that time. After considerable review and
discussions with the PRPs and their contractor, EPA accepted the plans in June 2003.

Prior to the start of the Long-term Performance activities (O&M), all of the site groundwater

- monitoring wells and surface water locations were sampled in March 2002. All of the samples
were analyzed for metals, volatile organic compounds (VOCs), semi-volatile organic compounds
(SVOCs), pesticides, and PCBs. All monitoring wells, piezometers, and gas probes were in good
condition, with no maintenance needed. No DNAPLs or LNAPLs were encountered in any of
the wells or piezometers during the sampling event. The results are discussed below.

VOC and SVOC Results for Groundwater and Surface Water

Bis (2-ethylhexyl) phthalate was detected at 474 ug/L in groundwater at monitoring well GW-64,
however it is qualified with a ‘B’ flag, indicating that the compound was detected in the method
blank. This compound is known to be a common laboratory artifact.

VOCs were below detection limits in all surface water samples collected at the site. SVOCs
were below detection limits in all surface water samples collected at the site, except for the field
blank, which contained phenol at 14.9 ug/L.

Inorganic Results for Groundwater and Surface Water

Barium, Chromium, Copper, Iron, Lead, Nickel, Silver, Thallium and Zinc were detected in
groundwater at various sampling focations, however, none of the detections exceeded the trigger
levels. Barium, Copper, Iron, Lead, Nickel, Silver and Zinc were also detected in the method
field blank. PCBs were not detected in any of the sampling locations.

Barium, Copper, Iron, Nickel, Silver and Zinc were detected in surface water at various sampling .
_locations, however, none of the detections were above trigger levels. Iron, Silver, and Zinc were
detected in the method field blank. PCBs were not detected at any of the locations. Cyanide was
detected in the matrix spike sample at 109 ug/L, however, it was not seen in the original sample
location and is most lxkely the result of a laboratory artifact.

Groundwater-Waste Monitoring Results

The groundwater elevations under the landfill cap 1nd1cate that groundwater levels have dropped
below the buried waste at piezometers P-11 and P-12.

Conclusion

Of the twelve groundwater samples collected in March 2002, one trigger level exceedance was
measured at MW-64. The exceedance at MW-64 is for bis (2-ethylhexyl) phthalate and is the
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result of a laboratory artifact. The four surface water samples collected did not exhibit a trigger
level exceedance. '

As of February 2003, the GIS has pumped approximately 7,654,570 gallons and has resulted in a
lowering of the groundwater table below the landfill such that groundwater is no longer in
contact with the waste at two of the four monitoring locations.

Site Inspections

. Site inspections took place in November 2001, March, June, and December 2002, March 2003
and January 2004. During the site inspections, the landfill cap was inspected and GIS was
observed. The inspection evaluated the landfill cap, the GIS, the surface water drainage system,
and site fencing. : ‘

The landfill cap was found to be in good condition. The vegetative cover was adequate and
continuing to improve or mature, with no distressed areas, trees or shrubs. No noticeable
depressions, excessive cracks, leachate seeps, odors, or other indications of distress were noted.
No significant ponding has been observed on the cap. There was some evidence of erosion on
the creek bank on the southeast side of the site. The erosion is not located on the landfill cap,
therefore, it does not affect the performance or integrity of the cap system.

‘The 10.5-acre site is wire fenced on all sides with locked access gates on the west and southwest
boundary. The wire fence needs repairs in some areas, particularly the southeastern boundary
near the erosion area, and allows easy access to anyone wishing to walk on site. The PRP
contractor is repairing the fence and erosion in the spring 2004. If the landfill cap is damaged,
repairs are usually pursued in the spring or fall to enhance revegetation efforts. The PRP
"contractor is also making periodic checks for trespassers.
No other deficiencies of the cap system or appurtenant structures, including drainage channels
and access roads, were noted. With the exception of the erosion to the creek bank no intrusive
activities were noted on the cap system and no landfill waste or other contaminants were exposed
or appeared likely to be exposed. The GIS was found to be operating and functioning properly.
All monitoring well covers are intact and locked émd_show no signs of damage.
Interviews

/
The following individuals were contacted by telephone as part of the five-year review:
* Ron Roelker, Earth Tech, PRP contractor (Interviewed January 2004)
¢ Chuck Martin, local citizen, lives near the site (Interviewed_ November 2003)

* Chuck Mellon, Ohio EPA, project manager (Interviewed J anuafy 2004) |

» Paula Wyrick, West Chester Township (Interviewed January 2004)
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Mr. Roelker, Mr. Mellon, and Ms Wyrick stated that there are no serious issues related to the
site. They also stated that community interest about the site remains low. Ms. Wyrick stated that
West Chester Township had received a copy the RA construction completion report. Mr. Martin
called EPA to report possible activities at the site. EPA informed Mr. Roelker of the citizen’s
concern. Mr. Roelker conducted a site inspection and informed EPA that the site was not
disturbed. Mr. Roelker confirmed that no changes in land use were planned for the site, and that
mstltutlonal controls need to be implemented at the site.

VII. TECHNICAL ASSESSMENT

Question A: Is the remedy functioning as intended by the decision documents? Yes.

The review of documents, applicable or relevant and appropriate requirements (ARARs), risk
assumptions, and the results of the site inspection indicates that the remedy is functioning as
intended by the ROD. The cap has been completed, citizens are on public-water supply and the
- GIS is in place, and these factors have achieved the remedial objectives to minimize the
" migration of contaminants to groundwater and surface water and prevent direct contact with, or
ingestion of, contaminants in soils and sediments. :

HASP/Contmgency Plan: Both the HASP and the Contmgency Plan are in place, sufficient to .
control nsks and properly 1mplemented o

Implementation of Institutional Controls and Other Measures: The City provides security
services for the site to prevent trespassing. The fence needs to be maintained. As previously
discussed, the institutional controls have not been implemented. The institutional controls would
include a restrictive easement which will prevent the use of the capped area of the site for any
activity that interferes with the performance of the remedy, or which will result in the exposure
of contaminants to humans or the environment. Such restrictions include, but are not limited to,
drilling, digging, building, or the installation, construction, removal, or use of any buildings,’
wells, pipes, roads, ditches, or any other structures on the capped area. This issue needs to be
resolved.

Remedial Action Performance: The landfill cap system has been effective in isolating waste
and contaminants. As previously discussed, some erosion has occurred on the creek bank near
the site but it does not affect the performance or integrity of the cap system. The GIS is
intercepting and capturing groundwater. Groundwater monitoring shows that the landfill cap and
GIS are functioning properly. These factors indicate that the remedlal actions continue to be '
effective and operating and functioning as de51gned

System Operations/O&M : System operations procedures are consistent with requirements.

Cost of System Operations/O&M: As previously discussed, the O&M activities are conducted by
the PRPs EPA does not have access to their actual expenditures.

21-



Opportunities for Optimization: Given the adequate performance at the site, this five-year
review does not identify a need for optimization at this time.

Early Indicators of Potential Remedy Fatlure No early indicators of potential remedy failure
were noted during the review. -

Question B: Are the exposure assumptions, toxicity data, cleanup levels, and remedial action
objectives (RAQOs) used at the time of the rcmedy selection still valid? Yes.

There have been no changes in the physical conditions of the Skinner Landfill site that would
affect the protectiveness of the remedy. C -

Changes in Standards and‘ To be Considers

As the remedial work has been completed, most ARARs for sediment, soil and debris
contamination cited in the ROD have been met. There have been no changes in these ARARs
and no new standards or “to be considered” (TBCs) requirements affecting the protectiveness of
the remedy. :

Changes in Exposure Paihways, Toxicity, and Other Contaminarit Characteristics

There have been no changes in the tox101ty factors for the contaminants of concern that were used
in the baseline risk assessment. These assumptions are considered to be conservative and
reasonable in evaluating risk and developing risk-based cleanup levels. No change to these
assumptions, or the cleanup levels developed from them is warranted. There has been no change
to the standardized risk assessment methodology that could affect the protectiveness of the
remedy. The remedy is progressing as expected.

Question C: Has any other information come to light that could call into question the
protectiveness of the remedy? No.

No other events have affected the protectiveness of the remedy and there is no other information
that calls into question the short term and long term protectiveness of the remedy.

Technical Aésessment Summary

According to the data reviewed and the site inspections, the remedy is functioning as intended by
the ROD. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. ARARs for soil, groundwater and sediment contamination cited in
the ROD have been met. Therehave been no changes in the toxicity factors for the contaminants
of concern that were used in the baseline risk assessment, and there have been no changes to the

_standardized risk assessment methodology that could affect the protectiveness of the remedy.

There is no other information available that calls into question the protectiveness of the remedy. -
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VIIL.  ISSUES

N

The primary operation performed at the site 1s the removal of groundwater to the Butler County
sewer system. As mentioned before, the pumps, valves, settings for the pump control and alarm,
flow measurement device, and continuous sampler are the primary GIS components requiring
maintenance. During scheduled O&M maintenance activities, the PRP contractor will need to
ensure that all the components of the GIS system are functlonmg properly All general O&M ~
maintenance will be conducted for the next 30 years.

The O&M plan provides for quarterly measurements of the groundwater elevation and flow
direction for two years (subsequent to the RA completion of September 2003) or until the
groundwater data have stabilized for at least four consecutive quarters, whichever is longer. The
data derived from the quarterly sampling events, will be used to evaluate whether or not the
waste material underneath the cap is in contact with site groundwater. If after two years of
consecutive monitoring (September 2005), EPA is not able to make a determination as to
whether the elevation of the groundwater is below the waste material under the cap, quarterly
monitoring will be conducted for an additional year. If EPA determines that the elevation of the
groundwater is in contact with the waste material underneath the cap and may reasonably be
expected to remain in contact with the waste material for more than three years after completion
of the groundwater monitoring period, the PRP group will, within 60 days of EPA’s
determination or some other longer time period agreed to by EPA, submit to EPA a plan and
schedule to construct the upgradient groundwater control, The monitoring will be implemented

"in conjunction with the quarterly groundwater sampling at the points of compliance to assess
effectiveness of the GIS and the potential need to construct an upgradient groundwater control
system.

In addition, the nstitutional controls need to be implemented at the site. The institutional
controls may include a restrictive easement or some other type of proprietary control, which will
prevent the use of the capped area of the site for any activity that interferes with the performance’
of the remedy, or which will result in the exposure of contaminants to humans or the
environment. Such restrictions include, but are not limited to, drilling, digging, bulldlng, or the
installation, construction, removal, or use of any buildings, wells, pipes, roads, ditches, or any
other structures on the capped area.

Table 2 - Issues

Currently Affects Future
Affects : .
Issue ] .| Protectiveness
Protectiveness ' (Y/N)
Y /N) .
Institutional Controls - Not implemented | _ N Y
Creek bank has eroded ‘ N Y
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Currently

Affects Future

Affects .
Issue . Protectiveness
Protectiveness (Y/N)
(Y/N)
Site fence missing at creek bank erosion area . - N Y
Water accumulating in Vault Box and Inspection N Y
Manhole '
Upgradient groundwater control N Y
Security Measures required N Y
IX. RECOMMENDATIONS AND FOLLOW-UP ACTIONS
Table 3 - Recommendations and Follow-Up Actions
. Affects
Recommendati ) _ Protectiveness?
Issue ons/ Party. Oversight | Milestone (Y/N)
Follow-up Responsible | Agency Date :
“Actions ' Current | Future
Institutional | Need to be PRP Group | EPA ASAP N Y
Controls implemented and EPA
Creek bank Install gabion PRP Group EPA Spring N Y
erosion | wall " -[ 2004 '
Site fence Install site PRP Group | EPA . Spring N Y
missing at fence after o 2004
eroded creek | creek bank ‘
bank stabilization
Water Water will be PRP Group | EPA As N Y
accumulation | pumped out ‘ needed
in Vault Box | periodically
and
Inspection
Manhole
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. Affects .
Recommendati Protectiveness?

Issue ons/ Party Oversight | Milestone | - (Y/N)

Follow-u p Responsible | Agency Date

Actions Current | Future

Upgradient Quarterly PRP Group | EPA Fall 2005 N Y
groundwater | measurements : -
control of groundwater
elevations

Security Repair fence PRP Group EPA Next 30 N Y
Measures where needed ' ' years ~ ~
‘ and put up
more warning
signs where
trespassing is
likely to occur.

It is recommended that inspections be performed after extreme meteorological events, such as,
tornados or extreme rainfall, to ensure the integrity of the access road or cap has not been
compromised. The site fencing, gates, and the existing control panel will be inspected at the
same frequency as the cap system, at least 3-4 times a year. Repairs should be performed when
determined through inspection. . '
The passive landﬁll gas management system consists of vent pipes located throughout the area of
final cap system installation. These vents will be inspected at the same frequency and duration as
the cap system. :

X. PROTECTIVENESS STATEMENT

The remedy is protective of human health and the environment in the short term. There are no
current exposure pathways and the remedy appears to be functioning as designed. ‘The landfill
cap, the GIS, public water supply for nearby residents and groundwater monitoring have
achieved the remedial objectives to minimize the migration of contaminants to groundwater and
surface water and prevent direct contact with, or ingestion of, contaminants in soils and .
sediments. '

Long-term protectiveness of the remedial action will be achieved when cleanup goals are met.
XI.  NEXT REVIEW

The next five-year review for the Skinner Landfill site is required by March 2009, five years
from the date of this review.
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Attachment 1: Skinner Site Map ~
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ATTACHMENT 2

List of Documents Reviewed
o )
® Final Operation and Maintenance - Long Term Performance Plan
® Final Remedial Construction Completion Report
® CERCLA - Record of Decision : )
® Results of Groundwater Monitoring 2002
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Butler County

~ Department
of Environmental
Services

Water » Wastewater o
Solid Waste « Recycling &
Litter Prevention

Commissioners:

Courtney E: Combs
~ Charles R. Furmon
Michael A. Fox

SPECIAL WASTEWATER DISCHARGE PERMIT

March 17, 2003

The Skinner Landfill Site Work Group
c/o The Dow Chemical Company
Attn: Ben Baker

Remediation Leader

The Dow Chemical Company

4520 E. Ashman

Midland, MI 48674 .-

Re: Skinner Landfill Consent Decree
Permit # 150-01

Permit Fee $200.00

Effective Date: '3/11/2003

Expiration Date: 9/30/2003 -

In accordance with the provisions of the agreement reached with Butler County

- Department of Environmental Services (hereafter “BCDES”) in May 1996, this Special
Wastewater Discharge Permit is hereby granted to The Skinner Landfill Site Work
Group, c/o The Dow Chemical Company Attn: Ben Baker Remediation Leader 4520 E.
Ashman Midland, Michigan 48674 (hereafter called “Permittee”) on this 17" day of
March, 2003. This permit supersedes the permit originally issued on 03/11/2003,
and is retroactive to 03/11/2003. Permittee is authorized to discharge into the Butler
County Sewer System in a manner approved by BCDES under the following conditions
of this draft permit:

Butier County

BCDES has agreed to accept the groundwater discharge from Skinner Landfill Site,only . 4 =en o0t

based on the understanding that a Special Discharge Permit would be issued by BCDES
with ‘site-specific conditions for connection, monitoring, compliance, and user fees. 130 High Street
BCDES proposes to handle this discharge in a unique way because (a) groundwater is a Hamilton, Ohio 45011

- (513) 887-3061
Fax (513) 887-3777

wwwAbutlercounty.ohio.org/des
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prohibited discharge according to the BCDES Sewer Use Rules (hereafter “Rules™), (b)
the pollutant concentrations and flows may fluctuate and (c) there is no control .or
pretreatment system :in place. This Drait Special Discharge Permit will be subject to a
14 day public notification process prior to consideration by the Butler County Board of
Commissioners. '

The permit shall contain special conditicns of the discharge and shall expire on
September 30, 2003. Subsequent permits shall be effective for up to five (5) years.
BCDES will use the sampling vault to collect flow proportional samples. Grab samples
will be obtained from the next downstream manhole from the sampling vault. The
discharge will have a flow monitoring system. BCDES requires all dischargers to
execute a flow monitoring agreement and have an effective O&M and calibration
program in place so that BCDES is assured reliable flow data. :

The monthly usage fee shall be established at 200% of the standard discharge fee/1000
gallons based on the potentially hazardous content of the waste.

'Except as provided in this Special Permit, Permittee shall at all times remain subject to
all provisions of the Rules. This Permit does not constitute a waiver by BCDES or the
Board of County Commissioners of the right to seek any lawful remedy or penalty for
any such violation of this Permit or Rules.

Section 9.6A of the Rules provides that any person who violates a permit condition is-
subject to a civil penalty in an amount not to exceed $10,000.00 per day of such
violation (Section 9.6A). Consequently, should Permittee violate this Special
Wastewater Discharge Permit or any Rule, the County, acting through its Director of
BCDES, shall have the authority to assess civil penalties of up to $10,000.00 per
violation per day. A v1olat10n of this perrmt is subject to such penalties as may be
provided by law.

In addition to civil and criminal liability, the Permittee violating this permit, or causing
damage to or otherwise materially inhibiting the Upper Mill Creek wastewater disposal
system shall be liable to the BCDES for any expense, loss, or damage caused by such
violation or discharge. The BCDES shall bill the Permittee for the costs incurred by the
BCDES for any cleaning, repair, or replacement work caused by the violation or
discharge. Refusal to pay the assessed costs shall constitute a separate violation of
Section 9.6B of the Rules. |

This permit may be modified by agreement of the Permittee and BCDES in accordance
with provisions of the Rules or as lawfully required by the United States EPA, Ohio
EPA or agencies thereof. Should BCDES and Permittee be unable to come to terms on
a modification of this Permit, BCDES may cancel any remaining tenn of this Permlt
upon 180 days notice to Permittee.



Failure on the part of the Permittee to fulfill any of the specified conditions may be
sufficient cause for immediate revocation of this permit per Section 5.7 of the Rules.
This permit is further subject to termination upon thirty (30) days written notice to the
Permittee by an authorized representative of BCDES.

It is the responsibility of the Permittee to submit to an Application for Special
Wastewater Discharge Permit to BCDES at least ninety (90) days prior to the expiration
date of this permit. - .

This permit may be assigned or transferred to another discharger per provisions of
Section 5.6 of the Rules, which require approval of the Director. Such assignment will
not be unreasonably withheld. Notice of changes in the point of discharge, in the
number or location of extraction points or other changes that may impact the quality or
quantity of the effluent must be provided to and acceptable to BCDES per Section 6.5 of
the Rules. :

Incidental discharges resultarit from monitoring, and/or operation and maiﬁtenance of
the Skinner Landfill Site as of the effective date of the Special Perrmt Issuance may be
accepted upon notification to BCDES per the Rules.

atdat /‘4 %r\é(

Jdmes A. Parrott
Director
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SPECIAL PERMIT CONDITIONS |

Except as otherwise provided in this Special Permit, the Perrruttee shall comply with the
Rules and with the U.S. v Skinner Consent Decree. Where inconsistency exists between the
Rules and the Consent Decree, an understanding shall be reached between BCDES and

Permittee, with court approval where necessary, as to the terms of this Special Permit before
discharges are accepted. In the event of a dispute between the Permittee and BCDES after

the Permit is granted, the parties agree to attempt to resolve the dispute first through
mediation using a mediator acceptable to both parties, and including U.S. EPA in the
mediation if requested by the Permittee.

The Permittee shall allow BCDES personnel, upon f)resentation of their credentials or other

documents as may be required by law, to: enter the Skinner Site premises and have access to,
inspect, and copy, at reasonable times, any records locatéd at any facility that are deemed
necessary by such personnel to determine Permittee's compliance with this Permit. Permittee
shall have the right to claim business confidentiality, trade secret, or privileges recognized by

state or federal law on the face of any document sought to be copied by BCDES personnel.

Should any other person attempt, under the Ohio Public Records Law, to obtain a copy of

- material from BCDES which Permittee claims to be protected from disclosure, BCDES shall

notify Permittee of the request and allow Permittee to defend its claim of entitlement to
exclusion before a judge of the Butler County Court of Common Pleas and no material shall
be released except in accordance with the final ruling of an Ohio court upon the question.

The Permittee shall allow BCDES personnel to inspect at reasonable times any facilities,
equipment, practices, or operations regulated or required under this permit; BCDES may
sample or monitor, for the purposes of assuring permit compliance, any relevant substances
or parameters at any location; and inspect any storage area where pollutants, regulated under
this permit, could originate, be stored, or be discharged to the sewer system. Should BCDES
be denied access to records it seeks to determine compliance with the terms and conditions of
this Permit, then a responsible official of the Permittee shall provide BCDES with an
affidavit attesting to Permittee's full and complete compliance with the terms of this Permit

‘under penalty of perjury. Should BCDES be denied access to information it seeks or be

denied an acceptable affidavit in lieu of access, BCDES may terminate this Permit upon
thirty (30) days prior notice to Permittee.

BCDES will conduct regular discharge monitoring to determine that constituents in the
effluent from Skinner Landfill Site do not exceed local limits or site-specific limits or pose a
threat to the wastewater treatment facility, the collection system, County employees or the
receiving stream. The inorganic and organic discharges shall not be in excess of local or site
specific limits (see attached maximum discharge limit chart). Should sampling indicate
violations of these limits, BCDES reserves the right to suspend the discharge and/or require
pretreatment prior to accepting additional flow. ' ‘
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Due to the nature and source of the discharge, BCDES will aggressively monitor local limit
parameters until the County feels that it has representative data, at which time a normal
schedule may be adopted of monthly local limits monitoring. However, BCDES has the right
to sample, with or without notice, as frequently as it determines necessary. The costs
associated with sampling will be billed back to the discharger alcng with any surcharge fees
associated with high strength acceptable waste. Any prohibited waste in excess of site

specific limits will be subject to the enforcement provisions of the Rules and the

Enforcement Response Plan. BCDES .understands that seasonal variations may have an
impact on water quality parameters, and we want to be assured that the concentrations we are
g1ven are within the Pubhcly Owned Treatment Works (POTW s) ability to safely handle.

The Permittee shall report to the BCDES any 31gn1ﬁcant changes in location, operatlonal
conditions, the quality or quantity of discharges or chemical storage procedures as provided

in Section 6.5 of the Rules.

The Permittee shall notify the BCDES immediately after Permittee's knowledge of the

~occurrence of an accidental discharge of substances or slug loads or spills that may enter the

public sewer. BCDES should be notified by telephone at (513) 887-3686.

The notlflcanon shall include location of discharge, date and time thereof, type of waste,
including concentration and estimated volume and corrective actions taken (Section 6.6A).
The Permittee's notification of accidental releases in accordance with this section does not

. relieve it of other reporting requirements that arise under local, State, or Federal laws or the

U.S. v Skinner Consent Decree.

Within 5 days of the verbal notification of a discharge, a complete written report must be
submitted detailing the quantity and quality of dxscharge reason for discharge, and steps
taken to prevent further occurrences.

+ The Perrmttee shall keep onfileata locat{on of Permittee's ghoosing, all records, documents,

reports, and correspondence pertaining to effluent monitoring, sampling, and chemical
analysis made by or prepared for the Permittee. ,Said records, reports, documents and

~ correspondence shall be kept on file for a minimum of three (3) years.

Particular attention should be given to the following: (Note: This section will be utilized to
. reflect the categorical standards and limits (40 CFR 433) if applicable).

(a) From effective date of the permit through September 30, 2003, the Permittee's effluent
wastewater discharged to the County Sewer System shall not exceed the following limits
based on flow rates provided in the application.
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BCD1iS Special Permit Limits for Skinner Landfill Site

Skinner Landfill Applicable Applicable Limit -
~ Parameters |
TTO . Site Specific
Arsenic Local Limit 0304
Cadmium Local Limit - 0:02
Chromium, Total 'Local Limit 0:88
Chromium, Hexavalent Local Limit 0413
Copper Local Limit 035
Lead Local Llrmft 0.13
Mercury Local Limit <0.00009
" Molybdenum Local Limit 0:47
~ Nickel - Local Limit 0:31
Selenium Local Lirnit _ 0:03
Silver Local Limit 0:01
Cyanide, Total Local Limit 0.03
Zinc - Local Limit 0.25
'Ammonia Local Limit 9:17
BODs Local Limit 566;96
COD - Local Limit 917:40
Oil & Grease Local Limit 1835
TSS Local Limit 229.35

(1) Based upon 11,000 gallons per day discharge rate. The method detection limit (MDL)-for mercury is 0.2 ug/l. Ohio
EPA defined practical quantification limit (PQL) is 5 times the MDL. To determine compliance with this permit, results
below the mdl will be reported as BDL. Results between the MDL and the PQL shall be reported as an analytical result.




9)

10)

11)

12)

The conditions for renewal of the permit will be that 90 days prior to expiration of the permit,
the Permittee shall provide a analysis of the discharge, including operational schedule and

anticipated flows, concentrations and an evaluation of the discharge rieeds for the following 4
years. Additionally, any anticipated significant operational changes shall be reported at any
time there is an anticipated significant change during the course of the agreement. '

The Permittee must verbally notify BCDES within 24 hours of becoming aware of any
violation found in any self-monitoring. BCDES will require the Permittee to re-sample every
30 days until the Permittee's discharge is in compliance with limits established in this permit.
In addition, the Permittee must submit all effluent and monitoring well data collected in
accordance with the self-monitoring requirements in 40 CFR Part 136 (as applicable) or the
analytical requirements approved by U.S. EPA pursuant to the U.S. v. Skinner Consent

- Decree, as appropriate. This includes any samples the County may split with the Permittee.

This permit allows discharge of up to 324,000 gallons per month from the Skinner Landfill
Site. Flows greater than 324,000 gallons per month will be assessed peaking surcharges as
established in the County’s Sewer Rate Resolution 02-1-103, or any subsequent rate schedule.
Additionally, due to the nature of this special discharge, any peaking charges are subject to be
billed at the 200% standard discharge fee that is established this Special Permit.

Should additional flow need to be discharged from the Skinner Landfill Site, then a letter
requesting allocation of additional capacity will need to be sent to the Director. Since
groundwater is a prohibited flow except as provided by this Special Permit, then separate
approval and agreement will be needed regarding additional ERU allocation.:

BCDES may make an additional 23 ERUs ("Additional ERU") available for Permitee’s use
with the understanding that the charges for the 23 ERUs will be paid by Permittee at the rate
currently in effect at the time of purchase. It is also required that Permittee will surrender to
BCDES one or more Additional ERU(s) assigned to Permittee when the groundwater flow
from the Skinner Landfill Site decreases such that each Additional ERU/capacity allocation
is no longer needed by Permittee. An Additional ERU will be deemed to be no longer
needed after a period of two (2) years in which the peak flow in any one month does not
exceed 110% of the additional assigned capacity. For example, if the peak monthly flow in
2004 is 450,000 gallons, then each Additional ERU in excess of that needed for the 495,000
gallon capacity allocation would be considered to be an Additional ERU to be surrendered in
2006. For the purposes of determining the surrender of an Additional ERU, a review will be
conducted by BCDES and Permittee in January of each year with a surrender of an
Additional ERU, if any, to occur in January two (2) years later. Should data during the
intervening two (2) years indicate Permittee’s need for the Additional ERU, then a letter
requesting deferral of the surrender will be submitted to BCDES. Consent for such deferral
will not be unreasonably withheld by BCDES. Notwithstanding the ERU review example
provided above, at no time shall the Additional ERU review require the Skinner Landfill Site
to surrender any of the original 27 ERUs (324,000 gallons per month) authorized under this
permit. '
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Skinner Landfill

Operation & Maintenance-Long Term Performance Plan

TABLE 7

TARGET COMPOUND LIST

Quantitation Limits (1)
Volatiles CAS Number
Water (ug/L)
1. Chloromethane 74-87-3 1.0
2. Bromomethane 74-83-9 1.0~
3. Vinyl Chloride 75-01-4 1.0
4. Chloroethane 75-00-3 1.0
5. Methylene Chloride 75-09-2 1.0
6. Acetone 67-64-1 1.0
7. Carbon Disulfide 75-15-0 1.0
‘8. 1,1-Dichloroethene 75-35-4 1.0
9. 1,1-Dichloroethane 75-35-3 1.0
10. 1,2-Dichloroethane (total) 540-59-0 1.0
11. Chloroform 67-66-3 1.0
12. 1,2-Dichloroethane 107-06-2 1.0
13. 2-Butanone 78-93-3 1.0 ‘
14. 1,1,1-Trichloroethane 71-55-6 1.0
15. Carbon Tetrachloride 56-23-5 1.0
16. Bromodichloromethane 75-27-4 1.0
17. 1,2-Dichloropropane -78-87-5 1.0
18. cis-1,3-Dichloropropene, 10061-01-5 1.0
19. Trichloroethene 79-01-6 1.0 .
20: Dibromochloromethane 124-48-1 1.0
21. 1,1,2-Trichloroethane 79-00-5 1.0
22. Benzene 71-43-2 1.0
23. trans-1,3-Dichloropropene 10061-02-6 1.0
24. Bromoform ’ 75-25-2 1.0
235. 4-Methyl-2-pentanone 108-10-1 1.0
26. 2-Hexanone 591-78-6 1.0
27. Tetrachloroethene 127-18-4 1.0
28. Toluene 108-88-3 1.0
29. 1,1,2,2-Tetrachloroethane 79-34-5 1.0
30. Chlorobenzene 108-90-7 1.0
31. Ethyl benzene -100-41-4 1.0
32. Styrene 100-42-5 1.0
33. Xylenes (total) 1330-20-7 1.0

LAWORKI3833510& M-QMO&NM LTP Plan\OM-LTP Plan FINAL. doc
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* Skinner Landfill
Operation & Maintenance-Long Term Performance Plan
R L

TABLE 7 (cont.)

TARGET COMPOUND LIST
Quantitation Limits (1)
i i | Soil/Sediment
Semi-volatiles (2, 3) . CAS Water (ug/L) (mg/kg)
Number

34. Phenol i ' 108-95-2 10 330
35. bis(2-Chloroethyl) ether : 111-44-4 10 330
36. 2-Chlorophenol : 1 95-57-8 10 330
37. 1,3-Dichlorobenzene 541-73-1 10 330
38. 1,4-Dichlorobenzéne 106-46-7 10 330
39. 1,2-Dichlorobenzene . 95-50-1 - 10 330
40.2-Methylphenol 95-48-7 10 ' 330
41.2,2-oxybis- , _

(]‘.Chlororpropane)# - 108-60-1 10 330
42. 4-Methylphenol - , 106-44-5 10 330
43. N-Nitroso-di-n-dipropylamine 621-64-7 10 © 330
44. Hexachloroethane , 67-72-1 - 10 330
45. Nitrobenzene - 98-95-3 10 330
46. Isophorone 78-59-1 10 330
47. 2-Nitrophenol - ' ‘ 88-75-5 - 10 : 330
48. 2,4-Dimethylphenol ‘ 105-67-9 10 333
49. bis(2-Chloroethoxy) methane ' 111-91-1 10 330
50. 2,4-Dichlorophenol ‘ 120-83-2 10 330
51. 1,2,4-Trichlorobenzene 120-82-1 10 330
52. Naphthalene 91-20-3 10 . 330
'53. 4-Chloroaniline 106-47-8 10 e 330
54. Hexachlorobutadiene 87-68-3 10 330
55. 4-Chloro-3-methyphenol 59-50-7 10 - 330
56. 2-Methylynaphthalene _ 91-57-6 10 330
57. Hexachlorocyclopentadiene 77-47-4 10 . 330,
58.2,4,6-Trichlorophenol 88-06-2 10 330
59. 2,4,5-Trichlorophenol 95-95-4 25 800
60. 2-Chloronaphthalene , 91-58-7 10 330
61. 2-Nitroaniline 88-74-4 25 800
62. Dimethylphthalate . 131-11-3 10 330
63. Acenaphthlene . 208-96-8 10 330
64. 2,6-Dinitrotoluene : 606-20-2 10 330
65. 3-Nitroaniline 99-09-2 50 . 800
66. Acenaphthene © 83-32-9 10 330
67. 2,4-Dinitrophenol 51-28-5 25 + 800
68. 4-Nitrophenol ' ~ 100-02-7 25 800
69. Dibenzofuran 132-64-9 10 330
70. 2,4-Dinitrotoluene ‘ 121-14-2 10 330
71. Diethylphthalate 84-66-2 10 330
72. 4-Chlorophenyl-phenyl ether ' 7005-72-3 10 330
73. Fluorene 86-73-7 10 =330

L:WORK\38335\0& M-QAM\O&M LTP Plar\OM-LTP Plan FINAL.doc August 2003
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. Skinner Landfill
Operation & Maintenance-Long Term Performance Plan

TABLE 7 - (Cont.)

TARGET COMPOUND LIST
Quantitation Limits (1)
. . " ' Soil/Sediment

Semi-volatiles (2, 3) CAS Number Water (ug/L) (mg/kg)
74. 4-Nitroaniline - 100-01-6 25 800
75. 4,6-Dinitro-2-methylphenol 534-52-1 25 800
76. N-Nitrosodiphenylamine 86-30-6 10 330
77.  4-Bromopheny!l-phenyl ether 101-55-3 10 330
78. Hexachlorobenzene 118-74-1 10 330
79. Pentachlorophenol "87-86-5 25 800
80. Phenanthrene 85-01-8 10 330
81. Anthracene 120-12-7 10 330
82. Carbazole 86-74-8 10 330
83. Di-n-butyl phthalate 86-74-2 10 330

84. Fluoranthene: 206-44-0 10 330 .
85. Pyrene ) 129-00-0 10 330
86. Butyl benzyl phthalate 85-68-7 10 330
87. 3,3-Dichlorobenzidine 91-94-1 10 330
88. Benz(a)anthracene 56-55-3 10 333
89. Chrysene 218-01-9 10 - 330
90. bis(2-Ethylhexyl)phthalate 117-81-7 10 330
91. Di-n-Octylphthalate 117-84-0 10 330
92. Benzo(b)fluoranthene 205-99-2 10 330
_93. Benzo(k)fluoranthene 207-08-9 10 330
94. Benzo(a)pyrene 50-32-8 10 330
.95. Indeno(1,2,3-cd)pyrene 193-39-5 10 330
96. Dibenzo(a,h)anthracene 53-70-3 10 330
97. Benzo(g,h,i)perylene 191-24-2 10 330

# APreviously known by the name bis(2-Chloroisopropyl) ether

(1) Quantitation Limits listed for soil/sediment are based on wet weight. The quantitation limits calculated by the laborator)} for
soil/sediment, calculated on dry weight basis, as required by the protocol, will be higher.

N
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Skinner Landfill
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TABLE 7 (cont.)

' TARGET COMPOUND LIST
Quantitation Limits (1)
Pesticides/Aroclors CAS Number : Soil/Sediment
' . Water (ug/L) (mg/kg)
98. alpha-BHC | 319-84-6 0.05 17
99. beta-BHC . 319-85-7 0.05 : 1.7
100. delta-BHC 519-86-8 0.05 1.7
101. gamma-BHC (Lindane) 58-89-9 0.05 1.7
102. Heptachlor : 76-44-8 0.05 - L7
103. Aldrin : 309-00-2 0.05 1.7
104. Heptachlor epoxide 1024-57-3 0.05 1.7
105. Endosulfan [ ' 959-98-8 - 005 17
106. Dieldrin ¢ 60-57-1 0.10 33
107. 4,4-DDE 72-55-9 0.10 3.3
108. Endrin 72-20-8 - 010 3.3\
109. Endosulfan II 33213-65-9 ' 0.10 33
110. 4,4-DDD ' 72-54-8 0.10 33
111. Endosulfan sulfate : - 1031-07-8 0.10 33 !
112. 44-DDT . - 50-29-3 0.10 33 -
113. Methoxychlor : 72-43-5 0.50 17.0
114, Endrin ketone 53494-70-5 0.10 33
115. Endrin aldehyde B 7421-36-3 0.10 33
116. alpha-Chlordane 5103-71-9 0.05 1.7
117. gamma-Chlordane ' 5103-74-2 0.05 1.7
118. Toxaphene ! 8001-35-2 ) 5.0 170.0
119. AROCLOR-1016 12674-11-2 ‘ 1.0 33.0
120. AROCLOR-1221 11104-28-2 . 0.5 67.0
121. AROCLOR-1232 : 1T141-16-5 0.5 33.0
122, AROCLOR-1242 ‘ 53469-21-9 10 | 330
123. AROCLOR-1248 12672-29-6 1.0 33.0
124. AROCLOR-1254 - 11097-69-1 1.0 33.0
125. AROCLOR-1260 11096-82-5 1.0 33.0

(1) Quantitation Limits listed for soil/sediment are based on wet weight. The quantitation limits calculated by the laboratory
for soil/sediment, calculated on dry weight basis, as required by the protocol, will be higher.
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- | ' - Skinner Landfill
‘ Operation & Maintenance-Long Term Performance Plan .

TABLE 8
TARGET ANALYTE LIST
Contract Required (1, 2, 3)
o Detection Limit
Analyte (ug/L)
Aluminum 200
Antimony 60
~ Arsenic 10
Barium 200
Beryllium 5
Cadmium ' 5
Calcium 5000
Chromium ’ ' 10
Cobalt 50
Copper ' 25
Iron 100
Lead 3
Magnesium 5000 -
Manganese 15
Mercury : 0.2
Nickel : 40
Potassium : 5000. .
Selenium 5
Silver ‘ ' ~ 10
Sodium 5000
Thallium 10
Vanadium 50
Zinc . 20
Cyanide , " 10 '
(1) Higher detection limits may only be used if the sample concentration exceeds five times the detection limit of the

instrument or method in use. The value may be reported even though the instrument or method detection limit
may not equal the CRQL. This is illustrated in the example where the value of 220 may be reported even thouOh
the instrument detection limit is greater thzm the CRQL.

For lead:

Method in use = ICP

Instrument Detection Limit (IDL) = 40
Sample Concentration = 220

CRQL =3

@) The CRQLs are the instrument detection limits obtained in pure water. The detection limits for samples may be
considerably higher depending on the sample matrix.

3) The CRQLs for soils = 200 times CRQL's for water.
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